Project progress report :-

75% of the code execution part is done and needs to add few features to it.